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> L . h i :

Director. Waste Management Division
U.S. Environmental Protection Agency
Region V
Attn: Neil Meldgin (5-HW)
230 S. Dearborn Street
Chicago, Illinois 60604

Director
Illinois Environmental Protection Agency
Attn: John Hooker
2200 Churchill Road
Springfield, Illinois 62706

Deputy Chief, Environmental Control Division
Illinois Attorney General's Office
500 South Second Street
Springfield, Illinois 62706

Subject: Agreement and Administrative Order by Consent
Former NL Industries' Granite City. Illinois Facility

Gentlemen:

Pursuant to Mr. Cowles' request during our meeting of May 23,
1985, we are enclosing a Project Schedule and Chart.

If you have any questions regarding this matter, please telephone
me at 609-443-2499.

Very) truly y^ours.

William K. Weddendorf
Principal EnvironmentaJ\Engineer

WKW/dcb
enclosure

cc: F. R. Baser
F. D. Hale - OBG

NL Industries, Inc.
Environmental Control Department EPA Region s Records ctr.
P.O. Box 1090, Hightstown, N.J. 08520Tel. (609) 443-

257770



GRANITE CITY, ILLINOIS ADMINISTRATIVE ORDER OF CONSENT
REMEDIAL INVESTIGATION/FEASIBILITY STUDY •

PROJECT SCHEDULE
Effective Date of Order May 14, 1985
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Item Due Date

Notification of Coordinator 5/24/85

Submit Safety Plan, QA/QC Plan 6/13/85
and Work Plan

Reimburse USEPA ($5,000) 6/13/85

Negotiate reimbursement with
IEPA (30 days from receipt
of itemized expenses)

Furnish evidence of access
agreements (10 days from
receipt)

Agency Final Action on Safety 7/15/85
Plan, QA/QC Plan & Work Plan

Complete Task 1,2,3,4 & 5 12/30/85

Submit draft R.I. Report 12/30/85

Agency Final Action on draft 1/29/86
R.I. Report

Submit Final R.I. Report 2/28/86

Agencies submittal of invoices 1/30/86

Reimburse Agencies expenses 4/1/86

Agency Final Action on R.I. 3/31/86
Report

Present Remedial Response 4/14/86
objectives & identified
Remedial Alternatives

Present Initial Screening of 6/13/86
Alternatives



Page Paragraph Task Item Due Date
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14(b)6

14(b)7

15(a)

14(b)7

15(a)

2(d)

14(b)8

32 (d)

12 Complete Laboratory Studies

10-13 Submit draft preliminary F.S.
Report

Agency Final Action on
draft preliinary F.S. Report

10—13 Submit Final preliminary
F.S. Report

Agency Final Action on
Final Preliminary F.S. Report

Agencies Submittal of Invoices

14-15 Submit conceptual design and
Final Report

Reimburse Agencies Expenses

7 Assist Agencies Community
Relations Program

8 & 16 Complete additional Requirements
(Reporting, Chain of Custody,

(if required)

10/16/86

11/17/86

12/15/86

1/14/87

1/30/87

3/2/87

4/1/87

(as required)

(as required)

Safety, OA/QC)

TASKS 1-8 Remedial Investigation
TASKS 9-16 Feasibility Study
"EXHIBIT "A"



PROJECTSCHEDULE
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ACTIVITY DESCRIPTION
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